
Town of Mansfield—4 Corners Water and Sewer Advisory Committee 

Minutes of the Meeting – March 6, 2012 

 

Present:  Rawn (Chair), Ferrigno, Reich, Paulhus, Schaefer, Hultgren (staff), van Zelm (Downtown 

Partnership), Coite (UConn), Sebonik, (Celeron) 

 

The meeting was called to order at 7:05 PM by chair Rawn. 

 

The minutes of the February 7, 2012 meeting were approved. 

 

Coite updated members on the status of the joint UConn/Town water source EIE.  He said that the 

modeling done for the Fenton well “A” showed that it was unlikely that additional water could be 

withdrawn from the Fenton River wells without the same type of restrictions that exist now (linking 

streamflow to pumping volume).  He said that different management strategies could yield more water 

from the river system – but probably not during dry months.  Hultgren said that he had finally received 

permits from the Army Corps for drilling test wells in the Mansfield Hollow area, but that they had to be 

signed by the Town and the Corps.  He said they were scheduling the test drilling for the site “MH6” for 

the week of March 19
th

.  Hultgren handed out excerpts of the Town consultant’s report on the test drilling 

in the Eagleville Preserve noting that the final report was less optimistic for this site to yield 200K gallons 

per day than the preliminary results were. 

 

Hultgren updated members on the status of the sewage pump station design and circulated excerpts from 

the draft design report that was recently received from the Town’s consultant. He said that due to the 

depth of the incoming sewers, the wet well was very deep, in rock and hence more expensive than the 

preliminary cost estimate.   He said he would be reviewing the collection system depth and constraints 

with the consultant to see if the system could be made shallower and hence less expensive.  Coite 

suggested that Tussing (UConn facilities) could be helpful in reviewing this design. 

 

Discussion of the water and sewer governance issue and the regulatory purview of the Tech Park were 

postponed.  In discussing the water workshop members favored having it after the draft water supply EIE 

has been issued.  After discussion of the water/sewer public information session, members favored having 

it in September when the water source selection had been made and the sewer pump station/collection 

system design was further along. 

 

The next meeting was set for 7 PM, Tuesday April 3
rd

; however, if additional data/report information is 

not available at that time the April meeting will be canceled.  

 

The meeting was adjourned at 7:35 PM. 

 

Respectfully submitted, 

 

Lon Hultgren 

Director of Public Works 


